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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 217 Date: 07-Dec-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 455

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the working platform at 112 meters
elevation , & erect the gantry I beams . Crews started at 7:00 AM.

Earl , Ian , Eric , Salvador , Roberto , Todd & Paul Farlini had to work on the working platform at
112 meters elevation . Crews had to weld splice plates between the erection tower & the bracing beams
for the platform . They had to prepare their tools & equipment , reroute the power lines , grind & clean the
welding locations . Crews started at 7:30 AM. They were done at 8:30 AM. They started to weld at 8:40
AM.

In addition to that , crews had to weld holding brackets , & hand rails . They were done at 5:00 PM.
Crews had to wrap up their tools & equipment . Earl & Ian left at 11:00 AM. All other crews left at 5:20 PM.

Froylan had to work on the stair case . He had to build an access from the stair case to the working
platform at 112 meters . Froylan had to prepare his tools , equipment , & bring materials to the site , &
build the access . He started at 8:00 AM. He was done at 3:30 PM.

Obra , Barry , Michael , Pablo , & Ryan had to work on the working platform at 112 meters elevation
. Crews had to set the remaining sections of the gratings , ran life lines , work with the welders , install
floats for the welders to weld the gantry I beams bearing pads , & remove the excess floats . Crews started
at 7:10 AM.

In addition to that , crews had to work with the other crews on setting the gantry I beams , install
bolts & pretension them . Crews were done at 5:10 PM.

Augie , & Casey had to work on the barge & on the W line rigging materials to the site , & they had
to work with the other crews in all areas .

Carlos , Tony , Jacob , Jeffery , Jaime & Ryan had to work on the gantry I beams & accessories
installations . Crews had to set the South bearing pads for the gantry supporting beams . They started at
7:15 AM. Crews were done at 8:30 AM.

Nicolaus flew the North I beam to the site at 9:25 AM. Crews had to set the beam in place & release
the crane . They were done at 10:00 AM.

After that , crews had to set the South I beam . They started to hook the South I beam at 10:25 AM.
The I beam was set in place & the crane was released at 11:50 AM.

In the afternoon , crews had to set the East , West cat walks , & the East cross beam for the gantry .
They started at 12:50 PM. Crews were done at 3:35 PM.

Then , crews had to work on house keeping , flying materials & equipment in & out of the site . They
started at 4:00 PM. Crews were done at 5:10 PM. Tower crews left at 5:20 PM.
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ABF surveyors had to survey the top of the gantry I beams .

Façade bolting crews continued to work on the South side façade plates. Crews had to install the
permanent bolts . They were done at 4:00 PM.

Then , crews started on the West side façade . They started at 4:10 PM. Crews were done at 5:10
PM. They left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2084

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNANDEZ-ZELIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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